

DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)

TRANSPORTATION PROJECTS PROGRESS REPORT - May 2026

Updated through May 2026

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
STATE OF ILLINOIS										
IL-14-17		Purchase and install of bike racks. (6-Moline, 3-Rock Island)		\$8,424	\$6,739					
IL-18-02		I-74/US 6, Mississippi River_See TIP Amend. for May for updated totals	CE, B, L	\$27,500,000	\$24,338,000	Reimbursement Funds to Iowa				100
IL-21-03	I 80	Rock River to US 6	BR/RS/PA	\$23,200,000	\$20,880,000	Dec-24				52
IL-21-22		IL 92 - IL 84 (N) in Silvis to 48th St in Moline	PE	\$2,000,000	\$1,600,000		76			
IL-22-04		I-80 At I-74 (64K28)	PE II	\$1,400,000	\$1,260,000		100	90		
IL-23-06		IL 84: Rock River at Rock Island Co Line to 0.2 mi N of US 6 & Cleveland Rd: IL 84 to 0.2 mi E	LA	\$2,700,000	\$2,160,000				0	
IL-23-11		US 6: 0.3 mi W to 0.5 mi E of Osco Rd (64N76)	IT	\$4,600,000	\$3,006,000/759,000	Apr-25				98
IL-24-04	ILL 84	IL 84: Rock River at Rock Island Co Line to 0.2 mi N of US 6 & Cleveland Rd: IL 84 to 0.2 mi E (64J56)	RC	\$15,000,000	\$12,000,000		95			
IL-24-05	ILL 84	IL 84: Rock River at Rock Island Co Line to 0.2 mi N of US 6 & Cleveland Rd: IL 84 to 0.2 mi E	RC (CE)	\$1,100,000	\$880,000		90			
IL-24-06	I-80	Mississippi River, ILL 84, & RR (64K66)	B	\$16,640,000	\$6,656,000		100	5		
IL-24-08	US 67	IL 92, RR & Mississippi River in Rock Island	B (PE)	\$9,000,000	\$3,600,000		19			
IL-25-01	Various	Highway Safety Improvement Program Projects	SFTY	\$3,531,000	\$3,178,000					
IL-25-02	US 67	IL 92, RR & Mississippi River in Rock Island	B	\$18,000,000	\$7,200,000		19			
IL-25-08	I-80	Rock River to US 6 (CE)	BR/RS/PA	\$1,834,000	\$1,651,000					52
IL-25-11	IL 5/IL 92	Barstow Rd Intersection (64S87)	S	\$250,000	\$200,000	Mar-25				16
IL-25-12	Osco Rd	I-80 to IL 81	PA/RS	\$5,500,000	\$1,100,000 \$3,300,000					6
IL-25-13	South Park Mall (4401 27th St, Moline)	South Park Mall (4401 27th St, Moline)	CS	\$919,465	\$735,572					
IL-25-14	Big Island Rd/56 Ave	IAIS Railway 0.1 mi W of US 67 in Milan	RR/X	\$600,000						
IL-26-01	IL 92	IL 84 (N) in Silvis to 48th St in Moline	RC	\$3,000,000	\$2,400,000		76			
IL-26-02	I-80	Mineral Creek 2.9 mi E of I-74	B	\$4,200,000	\$3,780,000					

**STREET/HIGHWAY/TRAIL PROJECTS**

NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACCO.	CONST.
IL-26-03	27th St/I-280	Rock River/52nd Ave to Airport Rd in Moline	B/RC	\$51,607,000	\$41,286,000					
IL-26-04	US 6	Turner Creek 0.4 mi W of ILL 84 (N)	B	\$1,400,000	\$1,120,000					
IL-26-06	I-74/I-280	Over US 6, BN RR & Briar Bluff Rd	OTHR	\$1,100,000	\$990,000					
IL-26-07	Various	Highway Safety Improvement Program Projects	SFTY	\$41,000	\$37,000					
IL-26-08	IL 5 & I-74	IL 5: 16th St to 0.2 mi W of 38th St & I-74: 0.9 Mi S of 23rd Ave (Ave of the Cities) in Moline to 0.5 mi S of ILL 5	OTHER	\$200,000	\$180,000					3
IL-26-09	I-80	I-80 over Mississippi River, Bridge Cleaning	BW	\$200,000	\$90,000					52
IL-26-10	I-280	I-280 over Mississippi River, Bridge Cleaning	BW	\$80,000	\$36,000					
IL-26-11	I-80	Rock River to 0.1 mi N of US 6, Reconstruction (CE)	RC/CE	\$1,077,000	\$969,000		52			
IL-26-12	I-80	Rock River to 0.1 mi N of US 6, Reconstruction (LA)	RC/LA	\$1,000,000	\$900,000					
IL-26-13	Iowa Interstate Railroad (604295P)	W 10th Ave and W 9th St in Rock Island & Milan (boarders)	RR/X	\$800,000	\$800,000					
IL-26-14	Iowa Interstate Railroad (605924D)	South of W 5th Ave in Milan	RR/X	\$1,100,000	\$1,100,000					
IL-28-09	I-74/I-280	Milan Beltway to Henry Co Line	RS	\$19,243,000						
IL-28-10	I-74/I-280	Milan Beltway to Henry Co Line	RS/CE	\$1,750,000						

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACQ.	CONST.
<b>CITY OF EAST MOLINE</b>										
EM-23-01	15th Ave.	(6th-13th Streets)	RC/SI	\$12,121,221	\$9,696,977	Apr-25	100	100	100	99
EM-23-02	Bend Blvd.	(12th Ave. - Dead End) and 3rd St. (12th Ave. - Bend Blvd.)	SI	\$753,789	\$603,031	Jan-25	100	100	100	30
EM-23-03	12th Ave.	(1st-7th Sts.) and 7th St. (15th-12th Aves.)	RC/IT/SI	\$9,999,758	\$7,999,806	May-26				10
EM-23-04	Bend Blvd.	(3rd - 7th Sts., 3,000 ft. +/-)	C	\$6,770,469	\$5,416,375		100	100		
<b>CITY OF MOLINE</b>										
MO-23-03		36th Ave Bike Trail, 7th - 13th Streets TASA	TC	\$809,172	\$259,175	Jan-26	100	100	100	0
MO-24-02	19th Avenue	7th St to 16th St, Resurfacing STBG	RS	<del>\$1,510,730</del>	<del>\$1,208,584</del>	Jan-25	100	100	N/A	100
MO-25-02	Sidewalks near Lincoln-Irving School	Various sidewalks on 10th St and 16th Ave - Sidewalk Replacement SRTS	SI	\$312,500	\$250,000	Sep-25	100	100	100	0
MO-25-03	Mississippi River to Rock River (MIRR Path)	19th/27th St, Shared-Use Path	TC	\$3,750,000	\$3,000,000	Nov-25	100	100	100	0
MO-25-04	15th St & 16th Ave	Phase I Engineering for Roundabout design at 15th Street/16th Avenue	PE I	\$218,750	\$175,000	N/A	100	50	N/A	N/A
MO-25-05	Various Locations	Pedestrian Crossings at 7 schools (John Deere Middle School, Logan Elementary, Washington Elementary, Butterworth Elementary, Franklin Elementary, Lincoln-Irving Elementary, and Seton Catholic.)	X	\$250,000	\$250,000	Feb-26	100	100	N/A	0
MO-25-06	25th Avenue	7th Street to 10th Street Place & 10th Street Place to 12th Street Place (MO-25-01 & MO-26-03)	TC	\$1,376,132	\$1,100,905	Apr-26	100	100	50	0
MO-26-01	City-Wide	Systematic intersection improvements	IT	\$572,534.00	\$515,308.00	Jan-26	100	100	N/A	0
MO-26-02	16th Street	19th Avenue to Ave of the Cities Resurfacing with sidewalk replacement	RS	\$1,739,569.00	\$1,217,698.00	Jan-27	100	25	0	0
MO-27-01	River Drive	12th Street to 19th Street	ST	\$4,000,000.00	\$3,000,000.00	Jan-27	95	50	0	0

STREET/HIGHWAY/TRAIL PROJECTS											
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE				
							PRE DES.	DES.	ROW ACC.	CONST.	
<b>CITY OF ROCK ISLAND</b>											
RI-18-03		20th Street / 7th to 18th Avenues	RS	\$1,610,000							
RI-22-02		RI Parkway at 85th Avenue West, Approximately 600 feet North and South of Intersection	SFTY	\$2,431,503	\$984,750						70
RI-23-01		30th St: 9th Ave to 18th Ave Resurfacing	RS	\$2,065,862	\$1,652,690						
RI-24-01	35th St W & RI Parkway	35th St W & RI Parkway	IT	\$3,600,000	\$3,000,000	Jun-26					
RI-24-02		30th St: 9th Ave to 18th Ave Phase II Engineering	PE II	\$234,138	\$234,138						
RI-25-01	IL 92	Reconstruction from 15th St to 24th St	RC	\$3,250,000	\$2,600,000	Jan-24					
RI-25-02	20th and 22nd Avenues	Between 38th and 44th Streets, and on 41st Street	SI	\$312,500	\$250,000	Jun-25					
RI-27-01	20th Street	7th -18th Aves	RS	\$2,750,000							
RI-27-02	31st Ave	11th-17th Streets	RC	\$3,701,870	\$2,141,556	Jun-26					
RI-27-03	11th Street (US 67)	31st Avenue to Blackhawk Road (IL 5)	RC	\$28,420,000	\$22,700,000						
<b>ROCK ISLAND COUNTY</b>											
RC-26-01	County Highway 78 (RI/Milan Pkwy)	E 1st St/Airport Rd south to US 67	PR	\$7,906,425	\$1,680,000						
<b>OTHER ILLINOIS COMMUNITIES</b>											
CV-23-01		1st St: E. 1st Ave. - US 150	RS	\$1,074,044	\$859,235	Nov-26					
SL-21-01		10th Street AOC to Crosstown multi-use path	TC	\$2,145,750	\$529,640	Jul-25	100	100			100
					\$1,186,960						
<b>BI-STATE REGIONAL COMMISSION (TRANSPORTATION PLANNING ROADWAY - TP)</b>											
TP-23-03		78th Ave./Andalusia Rd./Indian Bluff Rd. Corridor Study	PL	\$200,000	\$160,000						100
TP-25-01	Quad Cities Urbanized Area	Quad Cities Urbanized Area	PL	\$1,394,042	\$1,115,234		100	100	100		100
<b>STATE OF IOWA</b>											
IA-25-05	IA 461	Duck Creek 0.3 MI S of US 6 in Davenport (SB) (TPMS#48420)	B	\$3,930,000	\$3,144,000	Feb-25	100	100	100		90
IA-25-06	I-80	E of IA 130 in Davenport to CO RD Z30 (EB) (TPMS#38166)	PR	\$9,316,000	\$8,384,400	Nov-24	100	100	N/A		100
IA-25-07	US 61	210th St 1.1 Mi N of I-80 (Ramp) (TPMS #48599)	BRE	\$1,505,000	\$1,200,000	Jan-26	100	100	N/A		15
IA-25-08	I-80	Mississippi River in LeClaire (State Share) (TPMS#48610)	ROW	\$10,000	\$9,000	Jul-27				Active	Lead IL-DOT
IA-25-09	I-80	Site (Wetland Bank) Not Yet Identified for Middle Rd Interchange Project (356) - Wetland Mitigation (TPMS#54692)	WM	\$226,000	\$0	May-25				N/A	Let by Others -100
IA-25-10	I-74	Site (Wetland Bank) Not Yet Identified - Wetland Mitigation (TPMS#55746)	WM	\$261,000	\$0	Nov-26				N/A	Let by Others
IA-25-11	I-280	I-80 to IA 22 Interchange - Pavement Markings (TPMS #57704)	P	\$280,000	\$252,000	Jan-26	100	100	N/A		Active

STREET/HIGHWAY/TRAIL PROJECTS											
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE				
							PRE DES.	DES.	ROW ACQ.	CONST.	
IA-26-01	US 67	Mississippi River in Davenport (State Share) (TPMS #38023)	BW	\$35,000	\$0	Jun-26	N/A	N/A	N/A	Let by IL -DOT	
IA-26-02	I-74	Mississippi River in Bettendorf (NB & SB) (TPMS #38129)	BW	\$75,000	\$0	Jan-26	N/A	N/A	N/A	Active	
IA-26-03	I-80	Mississippi River In LeClaire (State Share) (TPMS #38131)	BW	\$100,000	\$0	Jun-26	N/A	N/A	N/A	Let by IL-DOT	
IA-26-04	I-280	Mississippi River in Davenport (State Share) (TPMS #38135)	BW	\$40,000	\$0	Jun-26	N/A	N/A	N/A	Let by IL-DOT	
IA-26-07	I-80	1 mi W of Middle Rd to 1 mi E of Middle Rd - Bettendorf (TPMS #52487)	B/CVT	\$59,451,000	\$50,533,350	Aug-25	100	100	100	20	
IA-26-09	US 6	Fairmount St to Division St (TPMS #57877)	PR	\$2,820,930	\$2,256,744	May-26	100	100	N/A	Active	
IA-26-10	US 61	Co Rd F55 Interchange 1.1 mi N of I-80 (TPMS #57878)	P	\$1,500,000	\$1,200,000	Jan-26	100	100	N/A	50	
IA-26-11	US 6	Gaines St. to Brady St. (TPMS #57879)	PR	\$1,700,000	\$1,360,000	May-25	100	100	N/A	Active	
IA-26-12	US 6	Elmore Ave in Davenport to Utica Ridge Rd in Bettendorf (TPMS #57880)	W	\$448,000	\$0	May-26	100	100	N/A	Active	
IA-26-13	US 61	S of I-80 to N 210th St (TPMS #58817)	RS	\$2,726,871	\$2,181,497						
IA-28-07	US 61	210th St 1.1 mi N of I-80 (NB/SB) (TPMS #55686)	BD	\$3,636,000	\$2,908,800	Jul-26	100	100	N/A	Active	
IA-28-08	US 61	DME RR 0.8 mi N of I-80 (NB/SB) (TPMS #55685)	BRE	\$10,910,206	\$8,728,165	Jul-26	100	100	N/A	Active	
<b>CITY OF BETTENDORF</b>											
BE-24-01	Central Avenue	14th St to 150 ft. W of Pius Lane	RS	\$2,450,000	\$1,837,500	Mar-26	100	100	100		
BE-24-02	Middle Road	Forest Grove to Crow Creek Rd - PE	PE	\$2,000,000	\$1,600,000	N/A	100	40			
BE-25-01	East Side of Middle Rd	Hopewell Ave to Forest Grove	TC	\$1,053,000	\$526,500	Mar-26	100	100	100		
BE-26-01	Maplecrest Rd	18th to 29th St	RC	\$3,282,595	\$2,013,467	Feb-27	15				
<b>CITY OF DAVENPORT</b>											
DA-21-01		Brady St. and Veteran's Memorial Pkwy. / From 59th St to Existing Path on VMP	TC	\$775,063	\$530,917	Jan-25	100	100	100	100	
DA-23-01		3rd St : Telegraph Rd to E River Dr (Marquette to Harrison Sts. Conversion to two-way)	RS	\$4,445,987	\$3,564,718	Jul-24	100	100	N/A	99	
DA-23-02		Locust St: Duck Creek Trail at Emeis Park to Wisconsin Ave - 10' Multi-Use Trail	TC	\$654,463	\$522,770	Mar-25	100	100	100	100	
DA-23-04		4th St : Telegraph Rd to E River Dr (Marquette to Harrison Sts. Conversion to two-way)	RS	\$5,774,627	\$3,694,670	Jul-25	100	100	N/A	20	
DA-24-01	Wisconsin Avenue	Locust St to W. 11th St	TC	\$692,937	\$554,350						
DA-24-02	E 13th St	OVER I.C.E RR	B	\$2,000,000	\$1,500,000						
DA-24-03	River Drive and Mound Street	Storm Water gate well structure and associated storm sewer improvements at River and Mound	RC	\$1,600,000	\$1,207,460						
DA-24-04	Rockingham Road	Between Highway 61 and S. Fairmount Street, Rehabilitation	PR	\$1,296,641	\$845,000	Jun-26	100	100	100	0	

STREET/HIGHWAY/TRAIL PROJECTS										
NUMBER	ROUTE	PROJECT LOCATION/DESCRIPTION	TYPE OF WORK	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	APPROX. DATE BID LET	PERCENT COMPLETE			
							PRE DES.	DES.	ROW ACC.	CONST.
DA-24-05	Marquette Street Between 2nd and 3rd Streets/Rockingham Road Between Sturdevant and Marquette	Raise and reconstruct Rockingham Road / 2nd Street between Sturdevant and Marquette. Raise and reconstruct 2nd St and Marquette Street intersection, with new traffic signals, up to 3rd Street	PR/RC	\$6,498,000	\$5,000,000					
DA-24-07	2nd Street & Gaines Street	2nd Street & Gaines Street, Raise and Reconstruct	RC	\$2,025,000	\$1,620,000					
DA-24-08	3rd Street & LeClaire Street/4th Street and LeClaire Street/3rd and 4th Streets & River Drive	Raise & reconstruct approximately 800 LF of LeClaire Street and 750 LF of 3rd Street and reconfigure geometry at the intersections of River Drive & 3rd Street and River Drive & 4th Street	RC/IT	\$3,445,000	\$2,800,000					
DA-24-10	Various	Various locations between US 61 to Jersey Ridge Road. See individual project entries; DA-24-03, DA-24-04, DA-24-05, DA-24-07, DA-24-08	RC/PR/IT	\$16,399,250	\$13,119,400					
DA-25-01	W Central Park Avenue	Lincoln Ave to 275' west of Fairmount St	RS	\$3,711,676	\$2,782,257					
DA-25-02	Eastern Avenue	E 29th St to Bridge over Duck Creek to E 35th St	B	\$2,768,121	\$2,040,710	Jan-26	100	100	N/A	5
DA-25-03	Eastern Avenue	Southern Bridge over Goose Creek	B	\$1,980,000	\$1,200,000 \$300,000	Sep-26	100	95		
DA-26-01	Wisconsin Ave	Over Duck Creek (FHWA Structure 3170)	B	\$1,980,000	\$1,500,000					
DA-26-02	Veterans Memorial Parkway and Eastern Avenue	Veterans Memorial Parkway and Eastern Avenue	IT	\$1,930,000	\$1,544,000					
DA-26-03	Duck Creek Trail Underpass	Duck Creek at Division Street	TC	\$275,200	\$205,200					
<b>OTHER IOWA COMMUNITIES</b>										
EL-22-01		Townsend Ave. S 5th St to S 1st St S. 5th St to S. 1st St Multi-use Path	TC	\$356,000	\$284,800	May-24	100	100	100	100
LE-24-01	US 67	Ewing St to Chestnut St	RC	\$5,016,125	\$3,762,094	Mar-25	100	100	100	50
LE-25-01	Mississippi River Trail	Eagle Ridge Road to May Street	TC	\$1,268,542	\$1,014,833	Oct-26	75	10	N/A	0
LE-25-02	Wisconsin Street	Cody Road to 15th Street	RC	\$7,683,000	\$3,000,000	Feb-26	100	100	100	0
LE-25-03	US 67	Midblock crosswalk between Jones St and Ewing St	S/X	\$20,000	\$20,000	Apr-25	100	100	100	0
LE-26-01	West Side of 35th St	195th St to Wisconsin St	TC	\$1,119,360	\$671,616		0	0	0	0

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES)  
TRANSPORTATION PROJECTS PROGRESS REPORT - May 2026**

Updated through May 2026

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
<b>BI-STATE REGIONAL COMMISSION (TRANSIT PLANNING - BS)</b>								
BS-26-01	Transit Planning	P	\$102,834	\$82,267				
<b>BETTENDORF TRANSIT SYSTEM</b>								
BT-26-01	Transit Operations	O	\$875,000	\$380,000		Jun-26	83%	5307 ARPA Funds
				\$215,665				FFY20 5307
				\$31,835				FFY21 5307
BT-26-02	Preventative Maintenance	C	\$125,000	\$100,000		Jun-26	83%	FFY20 5307
BT-26-03	ADA Paratransit	O	\$528,097	\$40,993		Jun-26	83%	FFY20 5307
				\$61,650				FFY25 5310
BT-26-04	Transit Planning	P	\$17,500	\$14,000		Jun-26	83%	FFY20 5307
BT-26-05	ADP Software	C	\$4,500	\$1,906		Jun-26	83%	FFY20 5307
				\$1,694				FFY21 5307
<b>DAVENPORT CITIBUS</b>								
CB-23-10	4 Electric Buses and bus charging infrastructure	C	\$6,342,445	\$5,320,460			95%	New Project, Amended 9/27/22. Moved to FY2025. Expected Finish Dec. 31 2026
CB-24-04	Purchase two (2) 35-39 ft. Diesel Low Floor Heavy Duty Buses	C	\$1,400,000	\$1,120,000		Jun-27	0%	Description changed from 3 buses to 2 buses. Push to FFY26
CB-25-07	Transit Comprehensive Operations Analysis	C	\$250,000	\$0		Jan-26	5%	Moved to FY26 2/2025
CB-26-01	Transit Operations - FY24 and FY25 Funds	O	\$5,500,000	\$1,000,000			30%	
CB-26-02	Preventative Maintenance - FY24 and FY25 Funds	C	\$800,000	\$640,000			30%	
CB-26-03	ADA Paratransit - 5310 Funds - FY24 and FY25 Funds	C	\$750,000	\$150,000			30%	
CB-26-04	ADA Paratransit - 5307 Funds - FY24 and FY25 Funds	C	\$1,050,000	\$210,000			30%	
CB-26-05	Transit Operations - FY25 Funds	C	\$6,700,000	\$1,387,689				grant not yet created
CB-26-06	Preventative Maintenance - FY25 Funds	C	\$600,000	\$480,000				grant not yet created
CB-26-07	ADA Paratransit - 5310 Funds - FY25 Funds	C	\$198,441	\$158,753				grant not yet created
CB-26-08	ADA Paratransit - 5307 Funds - FY25 Funds	C	\$456,477	\$365,181				grant not yet created
CB-26-09	Preventive Maintenance	C	\$201,853	\$161,482	\$242,639		\$32,630	
							\$161,481	
<b>METROLINK</b>								
ML-13-11	Replace Farebox System	C	\$2,211,731	\$0		Jun-26	15%	Contract signed and PO sent
ML-19-01	CNG Buses	C	\$3,440,000	\$2,665,144		May-26	5%	Working with IDOT
ML-20-17	Replace Village of East Davenport Ferryboat Landing	C	\$1,500,000	\$1,200,000		Jun-26	15%	Underway
ML-20-20	Misc Communications Equip	C	\$2,483,303	\$2,483,303		Dec-26	90%	Underway
ML-20-24	OMC Expansion	C	\$2,500,000	\$0		Dec-28	0%	Not started yet, but selected for Rebuild #3 Award (UPDATE in JULY)
ML-20-25	Centre Station Renovations	C	\$2,500,000	\$0			99%	Project complete - working on getting final invoice
ML-21-07	Vehicle Purchase - Replace LD bus, 1 MD Bus & 1 Expansion Microtransit Bus	C	\$420,000	\$401,199			55%	2 vehicles purchased
ML-21-10	Bus Chargers	C	\$700,000	\$0			0%	EO Charging - some equipment on site. Pulling from State Funding first.
ML-22-09	Electric Bus Chargers	C	\$6,683,504	\$1,683,504	5/5/2023		15%	EO Charging - some equipment on site. Pulling from State Funding first. 22-09 & 22-12 related.
ML-22-12	Replace (5) 30-40' Buses	C	\$5,000,000	\$0			0%	Funding Awarded in Rebuild #3. Goes with Proj ML-23-08. 22-09 & 22-12 related.
ML-23-03	Transit Engancements Signage	C	\$350,000	\$350,000			50%	Reallocated funds.
ML-23-05	Hardware	C	\$50,000	\$50,000			75%	Older funds being used first
ML-23-07	Shelters	C	\$100,000	\$100,000			45%	Underway

TRANSIT PROJECTS								
NUMBER	PROJECT LOCATION/DESCRIPTION	TYPE OF FUNDS	TOTAL ESTIMATED COST (\$)	TOTAL FEDERAL SHARE (\$) (X = Authorized)	DATE OF BID LETTING	ANT. COMPLETE DATE	% COMPLETE	NOTES
ML-23-08	Replace (1) 30-40' Buses	C	\$1,000,000	\$0		May-25	0%	Funding Awarded in Rebuild #3. Goes with Proj ML-22-12
ML-23-12	Bend Dock Environmental and Engineering	C	\$1,850,000	\$1,850,000			10%	TDCs were Approved Totaling \$462,500. Only A&E funds in grant. Waiting on NEPA approval to put in remaining funds in grant.
ML-23-14	OMC Additional Expansion Funds	C	\$12,500,000	\$10,000,000			0%	TDCs approved. Waiting on Grant award.
ML-23-17	Professional Services/Planning	P	\$115,000	\$115,000			98%	Underway
ML-23-18	Ferryboat Terminal Construction Overages	C	\$400,000	\$400,000			50%	Underway
ML-23-19	Ferryboat Terminal Maintenance & Repairs	C	\$150,000	\$150,000			33%	Underway
ML-23-21	Ferryboat Trailer Replacements	C	\$60,000	\$60,000			0%	On hold
ML-23-22	Electric Chargers	C	\$600,000	\$0		May-26	0%	Underway
ML-23-23	East Pointe Renovations	C	\$1,750,000	\$0		May-26	0%	Underway
ML-24-03	Transit Enhancements	C	\$700,000	\$700,000			15%	Underway
ML-24-04	Misc Bus Equip	C	\$100,000	\$100,000			40%	Underway
ML-24-05	Hardware	C	\$325,000	\$325,000			0%	Using older funds first
ML-24-07	Shelters Rehab/Renovation	C	\$50,000	\$50,000			0%	Using older funds first
ML-24-11	Replace (3) Light Duty Buses & 2 Medium Duty Buses	C	\$300,000	\$240,000			0%	Just received CVP Vehicles - on hold for need.
ML-24-12	Electric Charges	C	\$3,000,000	\$3,000,000			0%	On hold
ML-24-13	Rehab/Renovate- Bus Station	C	\$500,000	\$500,000			2%	Underway
ML-24-14	Misc Bus Support Equipment	C	\$2,500,000	\$2,500,000			0%	Older funds being used first
ML-24-15	Professional Services / Planning	C	\$800,000	\$800,000			50%	Underway
ML-24-16	Engineering	C	\$250,000	\$250,000			90%	
ML-24-17	Facility Maintenance	C	\$663,269	\$663,269			90%	Underway
ML-24-18	ADA Accessibility for Stops	C	\$100,000	\$100,000			0%	On hold
ML-25-03	Transit Enhancements	C	\$250,000	\$200,000			0%	
ML-25-04	MSE	C	\$125,000	\$100,000			0%	
ML-25-05	ADP Hardware	C	\$1,375,000	\$1,100,000			0%	
ML-25-06	ADP Software	C	\$625,000	\$500,000			5%	Underway
ML-25-11	Expansion Ferryboat	C	\$16,000,000	\$8,000,000 \$6,000,000			0%	
ML-25-13	Professional Services / Engineering	C	\$937,500	\$750,000			0%	
ML-25-14	EV Car Chargers	C	\$1,280,000	\$1,280,000			0%	
ML-26-01	Transit Operations	O	\$29,000,000				0%	
ML-26-02	Preventive Maintenance	C	\$625,000	\$500,000			0%	
ML-26-04	MSE	C	\$381,100	\$304,880			0%	
ML-26-06	ADP Software	C	\$400,000	\$320,000			0%	
ML-26-09	Ferryboat Preventive Maintenance	C	\$59,870	\$47,896			0%	
ML-26-10	Replace (1) Medium Duty Buses	C	\$65,000	\$52,000			0%	
ML-26-11	Dock Manufacturing & Construction	C	\$625,000	\$500,000			0%	
ML-26-12	Professional Services / Planning	C	\$1,250,000	\$1,000,000			0%	
ML-26-13	Shelters	C	\$225,000	\$180,000			0%	
ML-26-14	Engineering	C	\$1,030,938	\$824,750			0%	
ML-26-15	Facility Maintenance	C	\$716,829	\$573,463			0%	
ML-26-16	Fixed Route Vehicle	C	\$162,500	\$130,000			0%	
ML-26-17	OMC Equipment Modernization	C	\$5,000,000	\$5,000,000			0%	
ML-26-18	Engineering	C	\$625,000	\$500,000			0%	
ML-26-19	Facility Maintenance	C	\$937,500	\$750,000			0%	

**DAVENPORT-ROCK ISLAND-MOLINE URBANIZED AREA (QUAD CITIES) - TRANSPORTATION PROJECTS PROGRESS REPORT - JURISDICTION AND WORK CODES**

Jurisdiction Codes	
Code	Government/Agency
BE	Bettendorf
BS	Bi-State Transit Planning
BT	Bettendorf Transit System
BU	Buffalo
CB	Davenport CitiBus
CV	Coal Valley
DA	Davenport
EL	Eldridge
EM	East Moline
LE	LeClaire
IA	State of Iowa
IL	State of Illinois
ML	MetroLINK
MO	Moline
PB	Port Byron
PN	Project Now
PR	Princeton
RC	Rock Island County
RD	Riverdale
RI	Rock Island
SC	Scott County
SL	Silvis
TP	Bi-State Transportation Planning

Transportation Work Type Codes	
Type of Work	Definition
B	Bridge Replacement
BD	Bridge Deck Overlay
BI	Bridge Inspection
BL	Bridge Lighting
BP	Bridge Painting
BR	Bridge Repair
BRE	Bridge Rehabilitation
BW	Bridge Washing
BE	Beacons
C	New Construction
CE	Construction Engineering
CS	Charging Station
CVT	Culvert
D	Design
DE	Demolition
FD	Final Design
G	Grading
GS	Grade Separation
IJ	Interchange Justification
IT	Intersection Improvements
L	Lighting
LA	Land Acquisition
OTHR	Other

Transportation Work Type Codes (Cont.)	
Type of Work	Definition
P	Paving
PA	Patching
PE	Preliminary Engineering
PE (I)	Preliminary Engineering I
PE (II)	Preliminary Engineering II
PE (III)	Preliminary Engineering III
PL	Planning
PR	Pavement rehabilitation
RC	Reconstruction
ROW	Right-of-way Acquisition
RR	Railroad
RS	Resurfacing
S	Traffic Signals & Signs
SFTY	Safety
SI	Sidewalks
ST	Streetscaping
SW	Storm Sewer
T	Trail
TC	Trail Construction
TR	Trail Reconstruction
UTL	Utilities
W	Widening
WM	Wetland Mitigation
X	Crossings/Crosswalks

Transit Work Type Codes	
Type of Work	Definition
P	Planning
C	Capital
O	Operations